

## Dersingham Village Centre

### **Notes/Actions from the Working Group Meeting Tuesday, January 6th, 2015, at the Church Hall.**

#### **Present:**

Chris Davey, Sue Payne, , (Dersingham Parish Council); Rev Michael Brock, (St Nicholas Church); Iris Broughton; Judy Collingham; David Collingham; Barry Judd; Vanessa Blyth.

#### **Apologies:**

Dennis Wright; Rita Mathews; Vicky Etheridge, Fiona Hinds Andrew Stevenson; Steve Sharpe

#### **Actions**

Topic	Action	Lead
Consultation	Display boards to go to Library	BJ
	Car Parkin - contact with Pigeon Holdings delayed pending outcome of confidential item.	SP
	Discussion with Borough Planners needed.	JC
	Meeting with Phobbies tba	CD
Design	Further meeting with Sandringham tba	CD
	Updating designs; costs are increasing, building may have to be phased	SS
Lottery App	Stage One ready to go subject to costings and status of charitable body. Need to re-apply for an exception to be able to submit grant application	SP/SS/VE
	Project Plan to be developed; FH offered to work on this Work is well underway to set up Charitable body.	FH/VE AS/CD/SP
Business Plan	Ongoing, Info needed on current costs	DC/CD
Fundraising	Film Nights to be launched during Feb half-term – it was agreed that equipment should be purchased as it will prove difficult to collect and return each time a film is shown, advice will be sought from Thornham re specifications and costs.	JC/VB
	200 Club needs to be set up asap	CD
Parish Council	Need approval to set up charitable body	CD/SP/DW
Working Group	Offers of help to be followed up	All
Confidential Item	To be followed up	CD

#### **Date, time and place of next meeting**

Tuesday, 3<sup>rd</sup> February 2015, 6pm, at the Church Hall (rear hall).

Need to vacate by 7:30pm